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Ft Polk Install Standing Seam Metal Roofs FPSSM
ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION NO. DACA63-00-B-0020

SECTION 01000

CONSTRUCTION SCHEDULE

AMENDMENT NO. 0001

PART 1   GENERAL

1.1   SCHEDULE

Commence, prosecute, and complete the work under this contract in 
accordance with the following schedule and Section 00700 CONTRACT CLAUSES 
COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK and LIQUIDATED DAMAGES:

                       Commencement    Completion    Liquidated
                        of Work         of Work      Damages
                       (calendar        (calendar    per calendar
 Item of Work           days)            days)       day       _ 

(1)  All Work          Within 10
                       days after
                       receipt of
                       Notice to
                       Proceed    {AM#1} 150         
                                        (Base Bid

                                         Only)1      $225.00
________________________________________________________________

Base Bid and Options1

{AM#1} The completion time for the base bid shall be 150 calendar days.  
The completion time for the first option exercised is 90 calendar days and 
for every option exercised thereafter is 60 calendar days. The last day to 
exercise options shall be 180 calendar days after issuance of Notice to 
Proceed. The Contractor shall only work on one building at a time.

   
 (a)  Commencement of Work For Options

       Work for each option shall start within 10 days of receipt of notice 
to proceed following the award of the option.  See Section 00100 
INSTRUCTIONS, CONDITIONS AND INSTRUCTIONS TO BIDDERS and the notes to the B
idding Schedule concerning award of options.

   
 (b)  Liquidated Damages

       Liquidated damages are not accummulative.

1.2   TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER (OCT 1989)
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Ft Polk Install Standing Seam Metal Roofs FPSSM
ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION NO. DACA63-00-B-0020

    (ER 415-1-15)(52.0001-4038 1/96)

  a.  This provision specifies the procedure for determination of time 
extensions for unusually severe weather in accordance with the contract 
clause entitled "Default: (Fixed Price Construction)."  In order for the 
Contracting Officer to award a time extension under this clause, the 
following conditions must be satisfied:

(1) The weather experienced at the project site during the contract period 
must be found to be unusually severe, that is, more severe than the adverse 
weather anticipated for the project location during any given month.

(2) The unusually severe weather must actually cause a delay to the 
completion of the project.  The delay must be beyond the control and 
without the fault or negligence of the contractor.

  b.  The following schedule of monthly anticipated adverse weather delays 
due to precipitation and temperature is based on National Oceanic and 
Atmospheric Administration (NOAA) or similar data for the project location 
and will constitute the base line for monthly weather time evaluations.  
The contractor's progress schedule must reflect these anticipated adverse 
weather delays in all weather dependent activities.  Wind is not considered 
in the Monthly Anticipated Adverse Weather Calendar Day Schedule.

                MONTHLY ANTICIPATED ADVERSE WEATHER DELAY
                  WORK DAYS BASED ON (5) DAY WORK WEEK   

   JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC  
    5     5     4     4     5     6     5     4     4     4     4     5 

  c.  Upon acknowledgment of the Notice to Proceed (NTP) and continuing 
throughout the contract, the contractor will record on the daily CQC 
report, the occurrence of adverse weather and resultant impact to normally 
scheduled work.  Actual adverse weather delay days must prevent work on 
critical activities for 50 percent or more of the contractor's scheduled 
work day.

The number of actual adverse weather delay days shall include days impacted 
by actual adverse weather (even if adverse weather occurred in previous 
month), be calculated chronologically from the first to the last day of 
each month, and be recorded as full days.  If the number of actual adverse 
weather delay days exceeds the number of days anticipated in paragraph "b", 
above, the Contracting Officer will convert any qualifying delays to 
calendar days, giving full consideration for equivalent fair weather work 
days, and issue a modification in accordance with the Contract Clause 
entitled "Default (Fixed Price Construction)."

1.3   WORK RESTRICTIONS

1.3.1   Working Hours

The normal duty working shift shall be 7:30 A.M. TO 4:00 P.M. Monday 
through Friday..
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Ft Polk Install Standing Seam Metal Roofs FPSSM
ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION NO. DACA63-00-B-0020

1.3.2   Vehicles Registration

The Contractor shall register all PMO and vehicles with the Base Security 
office.

1.4   UTILITIES

1.4.1   Payment for Utility Services (FAR 36.303(C)(6))

Water, gas, and electricity are available from Government-owned and 
operated systems and will be charged to the Contractor at rates as provided 
in Contract Clause 52.236.14 AVAILABILITY AND USE OF UTILITY SERVICES.

1.4.2   Outages

The Contractor shall coordinate all requests for utility outages with the 
Contracting Officer in writing 14 days prior to date 
of requested outage:

    a.    Water, gas, steam, and sewer outages shall be held to a 
maximum duration of 2 hours unless otherwise approved in writing.

    b.    Electrical outages shall have a maximum duration of 2 hours.

1.5   STREET CLOSINGS

The Contractor shall coordinate all requests for street closings with the 
Contracting Officer in writing 10 days prior to date of requested outage:

    a.     One lane traffic shall be maintained at all times (except 
that a total closing may be allowed for specific 8-hour periods).

    b.     The final street repair shall be completed within 14 days 
after the start of any street crossing.  Any part of the street 
returned to service prior to final repair shall be maintained smooth 
with hot-mix cold-lay surface course.

    c.  Open cuts across paved roads and streets for utility crossings 
will not be allowed.  Utility crossings will be accomplished by boring 
or jacking procedures only.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION (NOT USED)

    -- End of Section --
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